



# Executive Steering Committee (ESC) Update

## Minnesota Eligibility Technology System (METS)

Brian Sittarich | METS Program Manager | MNIT Services @ DHS/MNsure

December 16, 2022

## **1. Updates**

- Public Health Emergency Declaration

## **2. Standing topics**

- FFY23 Roadmap
- Upcoming Deliverables
- Stoplight Status of Projects

# Status of Public Health Emergency (PHE) Declaration

- The federal Public Health Emergency (PHE) started January 27, 2020
  - An official end date has not been announced.
  - It is officially valid through 1/10/23 unless ended earlier or subsequently renewed.
  - The Biden administration has committed to providing States with 60 days' notice prior to PHE termination.
- DHS and counties are facing a monumental renewals processing effort when the federal Public Health Emergency (PHE) ends
  - At end of PHE, all public program enrollees must have their eligibility redetermined. This will be done over a 12 month period.
  - Enrollment in public health care programs is up about 25% since the start of the pandemic.
  - Currently the public programs renewal process is highly manual for those who don't automatically renew and relies on a paper renewal form.
  - A top priority is to ensure that enrollees who are no longer eligible for public programs can transition to a qualified health plan through MNsure without gaps in coverage.

# METS FFY 2023 Roadmap (as of December 12, 2022)

Ongoing / Annual Work	Status
M&O: Non Project work	In Progress
<del>Human Services DR (Disaster Recovery) Exercise 2023.1</del>	Planned
Curam Upgrade 2022	On Hold <sup>Δ</sup>

Status Key
On Hold
In Progress
Planned
Complete/Operationalized
* = Approved for enhanced federal funding
† = All METS scope completed
‡ = DHS Only
<sup>Δ</sup> = Change from last report

Development Projects	Status
Data Mart 1.5	In Progress
Eligibility and Enrollment Certification	In Progress
Infrastructure Improvements - Compliance/Audits	Complete
Unique Person ID <sup>Δ</sup>	In Progress
Data Access and Management Reports FFY22 <sup>Δ</sup>	In Progress
METS Configuration Auditing	On Hold <sup>Δ</sup>
MinnesotaCare Eliminate the Family Glitch	In Progress
‡ * Renewals Self-Service	In Progress
‡ * † Tribes as Processing Entities	In Progress

# Rolling Deliverable Schedule – New Development Projects

as of 12/12/22

Roadmap Efforts	Current Phase	2022 Fall Release Timeframe	2023 Winter Release Timeframe	2023 Spring Release Timeframe	2023 Summer Release Timeframe <sup>Δ</sup>	2023 Fall Release Timeframe <sup>Δ</sup>	2024 Winter Release Timeframe <sup>Δ</sup>	Future Timeframes
Grant/Pope County merger	Closure	Complete						
* Unique Person ID	Execution	Active <sup>Δ</sup>	Firm <sup>Δ</sup>					
Infrastructure Improvements - IAM MNSure MFA & Dev Enhancements	Execution	Active <sup>Δ</sup>	Firm <sup>Δ</sup>					
Extending MA Postpartum Period for Pregnant Women	Execution	Active <sup>Δ</sup>	Firm <sup>Δ</sup>					
* Eligibility and Enrollment Certification	Closure <sup>Δ</sup>	Active	Complete <sup>Δ</sup>					
MinnesotaCare Eliminate the Family Glitch	Planning	Active	Targeted					
* Tribes as Processing Entities	Execution	Active	Active	Active	Firm <sup>Δ</sup>			
METS Configuration Auditing	Execution	Active	On Hold <sup>Δ</sup>	Active	Firm <sup>Δ</sup>			
* Renewals Self-Service	Initiation	Active	Active	Active <sup>Δ</sup>	Active <sup>Δ</sup>	Active <sup>Δ</sup>		
Data Mart 1.5	Execution	Active	Active	Active	Active <sup>Δ</sup>	Targeted <sup>Δ</sup>		

LEGEND	Active Project/effort is active during the specified release timeframe	On Hold Project placed on hold by the SGG or unanimous agreement of Project Sponsors.	Targeted Project/effort is actively working to deliver in the specified release timeframe.	Firm Project/effort is approved to deliver to METS platform in the specified release timeframe.	Complete Project/effort successfully delivered in the specified release timeframe.
--------	---	--	---	--	---

Key:
• = Approved for enhanced federal funding
+ = All METS scope complete
<b>Δ = Change from last report</b>

# Rolling Deliverable Schedule – Ongoing/Annual Work

as of 12/12/2022

Roadmap Efforts	Current Phase	2022 Fall Release Timeframe	2023 Winter Release Timeframe	2023 Spring Release Timeframe	2023 Summer Release Timeframe <sup>Δ</sup>	2023 Fall Release Timeframe <sup>Δ</sup>	2024 Winter Release Timeframe <sup>Δ</sup>	Future Timeframes
<del>Human Services DR (Disaster Recovery) Exercise 2023.1</del>	Execution	Active	Active	Active	Targeted			
1095-B Tax Year 2022 <sup>Δ</sup>	Planning <sup>Δ</sup>	Active <sup>Δ</sup>	Active <sup>Δ</sup>	Targeted <sup>Δ</sup>				
Data Access & Management Reports - FFY2022	Execution	Active	Targeted <sup>Δ</sup>					
Curam Upgrade 2022	Execution	Active	On Hold <sup>Δ</sup>	On Hold <sup>Δ</sup>	Active <sup>Δ</sup>	Active <sup>Δ</sup>	Active <sup>Δ</sup>	Targeted <sup>Δ</sup>
M&O: Non Project work	Ongoing	Complete	Canceled	Firm	Firm <sup>Δ</sup>	Firm <sup>Δ</sup>	Targeted <sup>Δ</sup>	Ongoing

LEGEND	Active Project/effort is active during the specified release timeframe	On Hold Project placed on hold by the SGG or unanimous agreement of Project Sponsors.	Targeted Project/effort is actively working to deliver in the specified release timeframe.	Firm Project/effort is approved to deliver to METS platform in the specified release timeframe.	Complete Project/effort successfully delivered in the specified release timeframe.
--------	---	--	---	--	---

Key:  
<sup>Δ</sup> = Changes since last presentation

# Winter 2023 Release Timeframe

- **Winter METS Release includes** (deploys 2/12/23) :
  - MinnesotaCare Eliminate the Family Glitch
  - Unique Person ID
  - M&O: Non Project work
  
- **Other Winter deliverables:**
  - Extending MA Postpartum Period for Pregnant Women
  - Infrastructure Improvements - IAM MNsure MFA & Dev Enhancements
  - Eligibility and Enrollment Certification
  - Data Access & Management Reports - FFY2022
  - M&O: Non Project work

# Spring 2023 Release Timeframe

- **Spring METS Release includes (deploys 5/14/23) :**
  - Renewals Self-Service (RSS)
  - Curam iFixes
  - M&O: Non Project work
- **Other Spring deliverables:**
  - 1095-B Tax Year 2022
  - M&O: Non Project work



# Stoplight Report (as of 12/12/22)

Release	Project Name	Status
22.2, 23.1 <sup>Δ</sup>	Extending MA Postpartum Period for Pregnant Women	Red
22.1, 22.2, 22.3, 23.1 <sup>Δ</sup>	Infrastructure Improvements - IAM MNsure MFA & Dev Enhancements	Green
22.1, 22.2, 22.3, 22.4	Data Access & Management Reports - FFY2022	Green
22.2, 22.3, 23.1 <sup>Δ</sup>	Unique Person ID - Phase 3	Green
22.3, 23.4 <sup>Δ</sup>	Data Mart 1.5	Yellow
23.2 <sup>Δ</sup>	Renewals Self-Service	Red
23.1	MinnesotaCare Eliminate the Family Glitch	Green
22.1, 23.2, 23.3 <sup>Δ</sup>	Tribes as Processing Entities	Green
23.2, 23.3 <sup>Δ</sup>	METS Configuration Auditing	Red
TBD <sup>Δ</sup>	Curam Upgrade 2022	Red

# Thank You