



Executive Steering Committee (ESC) Update

Minnesota Eligibility Technology System (METS)

Brian Sittarich | METS Program Manager | MNIT Services @ DHS/MNsure

January 24, 2023

1. Updates

- Continuous Coverage Unwind
- METS SGG Oversight of Maintenance and Operations Costs
- Renewals Self-Service Scope & Budget Approval

2. Standing topics

- FFY23 Roadmap
- Upcoming Deliverables
- Stoplight Status of Projects

- Consolidated Appropriations Act, 2023
- Continuous Coverage Unwind Status

Consolidated Appropriations Act, 2023

Congress passed the Consolidated Appropriations Act, 2023 (CAA) that included a number of health policy provisions. The law:

- Delinks the Medicaid continuous coverage policy from the end of the COVID-19 public health emergency
- Allows States to begin eligibility redeterminations starting in April 2023
- Provides a phase-down of the enhanced federal Medicaid funding throughout 2023 with certain conditions
- Requires States to provide the Centers for Medicare & Medicaid Services (CMS) with specific data regarding unwinding activities

Continuous Coverage Unwind Status

Preparing for the Continuous Coverage Unwind

- Reviewing the CAA and the initial CMS guidance for impacts
- DHS is working with counties, tribes, MNsure, MNIT and others to plan for the resumption of public program renewals and other eligibility processes
- MNsure has worked with GetInsured to develop system support for consumers who will be enrolling in QHP coverage after loss of public program coverage

Returning to normal operations: Challenges and Risks

- CMS issued an informational bulletin on January 5, 2023, and is working on additional guidance for States on key unwinding provisions
- Unprecedented expected volume of renewals
- Limited resource capacity for DHS, Counties, Tribal Nations, MNsure and MNIT

METS SGG Oversight of Maintenance & Operations Costs

METS ESC provided the following direction to the METS SGG:

- Better understanding of the METS Ops budget
- Expand governance role to track total funding and expenditures
- Make recommendations to METS ESC regarding METS maintenance and operations costs
- Business Partners to collectively make decisions and/or recommendations that impact the METS maintenance and operations budget

Historical Review

Change in Scope

- Must-have Enhancements

Additional Funding

- DHS approved state share
- Enhanced APD Funding Request

Request for Approval

METS FFY 2023 Roadmap

(as of 01/23/2023)

| Ongoing / Annual Work | Status |
|--|-------------|
| M&O: Non Project work | In Progress |
| Human Services DR (Disaster Recovery) Exercise 2023.1 | Planned |
| Curam Upgrade 2022 | On Hold |

| Status Key |
|---|
| On Hold |
| In Progress |
| Planned |
| Complete/Operationalized |
| * = Approved for enhanced federal funding |
| † = All METS scope completed |
| ‡ = DHS Only |
| Δ = Change from last report |

| Development Projects | Status |
|--|--------------------------|
| Data Mart 1.5 | In Progress |
| Eligibility and Enrollment Certification | Complete ^Δ |
| Infrastructure Improvements - Compliance/Audits | Complete |
| Unique Person ID | In Progress |
| Data Access and Management Reports FFY22 | Complete ^Δ |
| METS Configuration Auditing | On Hold |
| MinnesotaCare Eliminate the Family Glitch | In Progress |
| ‡ Extending MA Postpartum Period for Pregnant Women | In Progress |
| ‡ * Renewals Self-Service | In Progress |
| ‡ * † Tribes as Processing Entities | In Progress |
| Infrastructure Improvements - IAM MNSure MFA & Dev Enhancements ^Δ | In Progress ^Δ |

Rolling Deliverable Schedule – New Development Projects

(as of 01/23/2023)

| Roadmap Efforts | Current Phase | 2022 Fall Release Timeframe | 2023 Winter Release Timeframe | 2023 Spring Release Timeframe | 2023 Summer Release Timeframe | 2023 Fall Release Timeframe | 2024 Winter Release Timeframe | Future Timeframes |
|---|---------------|-----------------------------|-------------------------------|-------------------------------|-------------------------------|-----------------------------|-------------------------------|-------------------|
| Grant/Pope County merger | Closure | Complete | | | | | | |
| * Unique Person ID | Execution | Active | Firm | | | | | |
| Infrastructure Improvements - IAM MNSure MFA & Dev Enhancements | Execution | Active | Firm | | | | | |
| Extending MA Postpartum Period for Pregnant Women | Execution | Active | Firm | | | | | |
| * Eligibility and Enrollment Certification | Closure | Active | Complete | | | | | |
| MinnesotaCare Eliminate the Family Glitch | Planning | Active | Targeted | | | | | |
| * Tribes as Processing Entities | Execution | Active | Active | Active | Firm | | | |
| METS Configuration Auditing | Execution | Active | On Hold | Active | Firm | | | |
| * Renewals Self-Service | Initiation | Active | Active | Targeted ^Δ | Active | Targeted ^Δ | Targeted ^Δ | |
| Data Mart 1.5 | Execution | Active | Active | Active | Active | Targeted | | |

| LEGEND | Active Project/effort is active during the specified release timeframe | On Hold Project placed on hold by the SGG or unanimous agreement of Project Sponsors. | Targeted Project/effort is actively working to deliver in the specified release timeframe. | Firm Project/effort is approved to deliver to METS platform in the specified release timeframe. | Complete Project/effort successfully delivered in the specified release timeframe. |
|--------|---|--|---|--|---|
|--------|---|--|---|--|---|

| Key: |
|---|
| • = Approved for enhanced federal funding |
| + = All METS scope complete |
| Δ = Change from last report |

Rolling Deliverable Schedule – Ongoing/Annual Work

as of 1/23/2023

| Roadmap Efforts | Current Phase | 2022 Fall Release Timeframe | 2023 Winter Release Timeframe | 2023 Spring Release Timeframe | 2023 Summer Release Timeframe | 2023 Fall Release Timeframe | 2024 Winter Release Timeframe | Future Timeframes |
|--|---------------|-----------------------------|-------------------------------|-------------------------------|-------------------------------|-----------------------------|-------------------------------|-----------------------|
| Human Services DR (Disaster Recovery) Exercise 2023.1 | Execution | Active | Active | Active | Targeted | | | |
| 1095-B Tax Year 2022 | Planning | Active | Active | Targeted | | | | |
| Data Access & Management Reports - FFY2022 | Execution | Active | Complete ^Δ | | | | | |
| Curam Upgrade 2022 | Execution | Active | On Hold ^Δ | On Hold ^Δ | Active ^Δ | Active ^Δ | Active ^Δ | Targeted ^Δ |
| M&O: Non Project work | Ongoing | Complete | Canceled | Firm | Firm | Firm | Targeted | Ongoing |

| LEGEND | Active | On Hold | Targeted | Firm | Complete |
|--------|---|---|---|--|---|
| | Project/effort is active during the specified release timeframe | Project placed on hold by the SGG or unanimous agreement of Project Sponsors. | Project/effort is actively working to deliver in the specified release timeframe. | Project/effort is approved to deliver to METS platform in the specified release timeframe. | Project/effort successfully delivered in the specified release timeframe. |

Key:
^Δ = Changes since last presentation

Winter 2023 Release Timeframe

- **Winter METS Release includes** (deploys 2/12/23) :
 - MinnesotaCare Eliminate the Family Glitch
 - Unique Person ID
 - M&O: Non Project work

- **Other Winter deliverables:**
 - Extending MA Postpartum Period for Pregnant Women
 - Infrastructure Improvements - IAM MNsure MFA & Dev Enhancements
 - Eligibility and Enrollment Certification
 - Data Access & Management Reports - FFY2022
 - M&O: Non Project work

Spring 2023 Release Timeframe

- **Spring METS Release includes (deploys 5/14/23) :**
 - Renewals Self-Service (RSS)
 - Curam iFixes
 - M&O: Non Project work
- **Other Spring deliverables:**
 - 1095-B Tax Year 2022
 - M&O: Non Project work

Stoplight Report

(as of 1/23/23)

| Release | Project Name | Status |
|---|---|--------|
| 22.2, 23.1 | Extending MA Postpartum Period for Pregnant Women | Red |
| 22.1, 22.2, 22.3, 23.1 | Infrastructure Improvements - IAM MNsure MFA & Dev Enhancements | Green |
| 22.2, 22.3, 23.1 | Unique Person ID - Phase 3 | Green |
| 22.3, 23.4 | Data Mart 1.5 | Yellow |
| 23.2, 23.4 ^Δ , 24.1 ^Δ | Renewals Self-Service | Red |
| 23.1 | MinnesotaCare Eliminate the Family Glitch | Green |
| 22.1, 23.2, 23.3 | Tribes as Processing Entities | Green |
| 23.2, 23.3 | METS Configuration Auditing | Red |
| 24.2 ^Δ | Curam Upgrade 2022 | Red |

Thank You